

RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

WHEREAS, the Southwestern Sash and Door Company, contractors of the Faught Ridge Burn Logging Unit have this year logged and saved the 1,700,000 board feet of fire damaged timber and,

WHEREAS, wet weather has stopped their logging operations for the winter in the steep ground of this unit they cannot complete the logging of the remaining timber by December 31, 1951 as set forth in the contract.

NOW THEREFORE BE IT RESOLVED by the Council of the White Mountain Apache Tribe in session this 3rd day of December, 1951 that the contract with this company be extended to October 31, 1952 in order that this unit be completed.

The foregoing resolution was on December 3, 1951 duly adopted by a vote of 9 for and 0 against, by the Tribal Council of the White Mountain Apache Tribe pursuant to authority vested in it by Article VI, Section 1 (N) of the Constitution and By-Laws of the Tribe, ratified by the Tribe on August 15, 1938 and approved by the Secretary of the Interior on August 26, 1938, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).

/s/ Nelson Lupe
Chairman of the Tribal Council

/s/ Mary C. Andfield
Secretary of the Tribal Council

Approval recommended

/s/ John O. Crow
John O. Crow, Superintendent

Resolution No. 51-46

C O P Y

C O P Y